
| ID | Task Name | Duration | Start | Finish |
|---|---|---|---|---|
| 1 | Build all unary gates in lab | 0.8 wks? | Tue 4/1/08 | Fri 4/4/08 |
| 2 | Build 3 x 3:1 multiplexers | 2.5 days? | Mon 4/7/08 | Wed 4/9/08 |
| 3 | Expression evaluator working | 1.3 wks? | Tue 4/1/08 | Wed 4/9/08 |
| 4 | Build dyadic gates in lab | 0.5 wks? | Wed 4/9/08 | Fri 4/11/08 |
| 5 | Instruction-level simulator working | 5.5 days? | Wed 4/9/08 | Wed 4/16/08 |
| 6 | Build 9-trit SWROM | 5.5 days? | Thu 4/10/08 | Thu 4/17/08 |
| 7 | Build ternary cycling gate, connect to SWR( | 3 days? | Mon 4/14/08 | Wed 4/16/08 |
| 8 | Administrative tasks | 5.5 days? | Tue 4/1/08 | Tue 4/8/08 |
| 9 | Build tri-flop circuits | 9.5 days? | Thu 4/17/08 | Wed 4/30/08 |
| 10 | Simulate all tri-flop circuits | 5 days? | Thu 4/3/08 | Wed 4/9/08 |
| 11 | Evaluate progress | 5 days? | Mon 4/21/08 | Fri 4/25/08 |
| 12 | Enhance expr. eval. & other tools; generate | 12 days? | Fri 4/18/08 | Mon 5/5/08 |
| 13 | High-level language to asm compiler | 22 days? | Tue 5/6/08 | Wed 6/4/08 |
| 14 | Design and build ALU | 6 days? | Wed 4/30/08 | Wed 5/7/08 |
| 15 | Design and build instruction decoder | 8 days? | Mon 5/5/08 | Wed 5/14/08 |
| 16 | Integration | 7.5 days? | Thu 5/8/08 | Mon 5/19/08 |
| 17 | Finishing touches or catch up | 14 days? | Fri 5/16/08 | Wed 6/4/08 |
| 18 | Chirag learn git | 6 days? | Wed 4/2/08 | Wed 4/9/08 |
| 19 | Antonio learn Ltspice | 3 days? | Wed 4/2/08 | Fri 4/4/08 |
| 20 | Chirag request quote #3 | 2 days? | Wed 4/2/08 | Thu 4/3/08 |
| 21 | Chirag give quote #3 to Cindy | 1 day? | Fri 4/4/08 | Fri 4/4/08 |
| 22 | Himanshu setup LTspice and git | 3 days? | Wed 4/2/08 | Fri 4/4/08 |
| 23 | Himanshu find critical voltages of tinv | 3 days | Mon 4/7/08 | Wed 4/9/08 |
| 24 | Expression creator functional | 6 days | Wed 4/16/08 | Wed 4/23/08 |
| 25 | Base 3 converter functional | 4 days | Thu 4/24/08 | Tue 4/29/08 |




Project: Spring 2008 Schedule~671
Date: Wed 4/2/08

Task
Split
Progress
Milestone
Summary
Project Summary
External Tasks
External Milestone
Deadline